

TO COMDT CG
I
O
N
I
N
F
O
R
M

CRNC

1-12

TEXT

ECV TOF ECV OAN X ROIC SEATTLE NAVY CONTRACT NOV 13913 ADVISES ONLY
FIRST INCREMENT OF COST ESTIMATE FOR ATTU LORAN STATION
RECEIVED COVERING BARRACKS AND MACHINE ROOM BUILDING X
SECOND INCREMENT COVERING COST OF CONSTRUCTION OF SIGNAL BUILDING A
OTHER ITEMS NECESSARY FOR A COMPLETE STATION NOT RECEIVED RESULTING
IN DELAY IN ORDERING AND SHIPMENT OF THE
REQUIRED MATERIALS ON UNALGA

4

CFN 081312EEEEEEEE 081912Z 13913

OPERATOR'S RECORD AND DATE

08/1915Z MAR BWKJ

OFFICIAL INI