

ROUTINE

\* U N C L A S S I F I E D \*

\*\*\*\*\*

01223

ZEB 151343

10181503 2590

RTTUZYUW RUDONBA5015 2591359-UUUU--RUEBJGA RUFRCG. (1)

ZNP UUUUU

R 161302Z SEP 77

FM COMCOGARD ACTEUR LONDON-UK  
TO RUEBJGA/COMDT COGARD WASHINGTON DC  
INFO RUFRCG/COGARD LORSTA SIMERI CRICHI IT  
RUFRCG/COGARD LORMONSTA SARDINIA IT  
CG GRNC

**OUTCOMES**  
OCT 1978

COGARD  
3

BT

UNCLAS

TO: G-WAN, G-EE

LORMONSTA SARDINIA CLOSURE PLAN

A. COMDT (G-WAN) LTR 16555.1 OF 11 AUG 77

1. SIMERI CRICHI PERSONNEL ARE COMPLETING EXCELLENT TRAINING AND EQUIPMENT PREPARATION PROGRAM AS PER REF A. IAW REF A, INTEND TO DESIGNATE SIMERI CRICHI ALPHA-1 CONTROL STATION FOR 7990-X RAY AND ZULU ON FIRST LORAN DAY OF OCTOBER (4 OCT). SARDINIA WILL BE ALPHA-2 MONITOR.

2. LOIS DATA BASE SPANS 75 WEEKS MEDSEA DATA. SIMERI MONITOR DATA SHOWS EXCELLENT STABILITY, APPROX 30 NS RMS FOR X AND Z. BASED UPON THIS REQUEST YOU APPROVE FOLLOWING CSTDS FOR SIMERI CRICHI:

X RAY 14513.2 ENV 7.970 CYCLE

PAGE 2 RUDONBA5015 UNCLAS

ZULU 54999.7 ENV 4.930 CYCLE

THESE ARE NOT ZERO DIFF ENV/CYCLE BECAUSE OF M NF SIGNAL. ENV CSTD BASED ON ZERO DIFFERENTIAL IN PRESENT SARDINIA CSTDS, AND XMT STA ZERO ECD PAST 18 MONTHS.

3. UNODIR INTEND TO BEGIN CLOSURE PROCESS O/A 15 OCT ACCORDING TO FOLLOWING SCHEDULE:

A) SARDINIA MAINTAIN RCVR TO NORMAL OPS SPECS UNTIL 1 APRIL 78

B) SARDINIA STAND WATCHES AS PERSONNEL ASSIGNED PERMIT ACCORDING COCO REQUIREMENTS

C) SARDINIA SUBMIT DAILY SYSTEM SAMPLE, FOR LOIS MONITOR OF SIMERI CRICHI OPS, UNTIL APRIL 1978.

D) FINAL EQUIPMENT DISPOSAL TAKE PLACE APRIL THROUGH AUG 78. FACILITY CLOSURE NLT 1 OCT 1978.

DETAILS OF FACILITY DISPOSAL MUST AWAIT INVESTIGATIONS AND DISCUSSIONS WITH G2. EXACT PERSONNEL RELEASE DATES WILL BE RECOMMENDED SHORTLY.

4. REQUEST YOU INITIATE OFCO. WE HAVE CLOSURE FUNDS BUDGETED FY-78 EXCEPT FOR UNEXPECTED REQUIREMENTS TO REMOVE BLDG OR SUCH.

BT

#5015

NNNN

1313578

\*\*\*\*\*  
\* U N C L A S S I F I E D \*  
\*\*\*\*\*

ROUTINE