

MEMORANDUM


Date: 3 March 1986
Serial: 048

To: Commander, Coast Guard Activities, Europe *Noted J-L Wall 3/10/86*
From: CDR G. C. KLINE *D3 Mar*
Subj: TRIP REPORT FOR LAMPEDUSA AND KARGABURUN FOR THE PERIOD
28 JANUARY - 6 FEBRUARY 1986.

1. The purpose of this combined trip was to determine FY1987 project planning with both units. I was scheduled to arrive in Lampedusa on Wednesday, 29 January 1986, but didn't arrive until 30 January 1986 because of a 'wildcat' strike by Alitalia pilots. Having arrived one day late, I immediately started to look at a number of security projects for Lampedusa. In discussions with the CO and the STO, we came to a basic agreement on the types of security projects which we felt were feasible. During the remaining time we developed 7 SSMR amendments and 16 new projects. These are shown as Enclosure (1). Enclosure (2) shows the final priority listing which we developed.

2. On Saturday 1 February, I went to Kargaburun and arrived on Sunday, 2 February. At Kargaburun, we developed 8 amendments to SSMRs, 10 new projects, and the FY1987 OG-43 planning for Kargaburun which is given as Enclosure (3). We also developed the major barracks rehab project - Enclosure (4) - which comprises about 12 different SSMRs, and set a time frame of the summer of 1987 as to actual construction. The unit was very helpful in providing suggestions. The basic concept will be a female head, major rework of the mess deck area, and also a reworking of the heads and living areas within the barracks proper.

3. Both trips were very worthwhile. We were able to discuss many engineering issues and do quite a significant amount of planning for the various individual projects. I feel that the planning that we do now will pay big dividends later on when we are actually looking at the entire OG-43 program.


G. C. KLINE

Encl: (1) Lampedusa SSMRs Developed 30-31 January 1986
(2) Lampedusa Priority Listing - 31 January 1986
(3) Kargaburun Projects Listing - 5 February 1986
(4) Kargaburun Barracks Rehab Projects

Lampedusa SSMRs Developed 30-31 January 1986

Amendments:

	<u>Number</u>	<u>Description</u>	<u>Remarks</u>
1.	4016C	E Bldg safe haven and stg cabinets	ACTEUR originated
2.	4104A	Roof guard tower	ACTEUR originated
3.	5090A	Tennis court fencing	ACTEUR originated
4.	5099A	Increased parking areas	ACTEUR originated
5.	5103A	Replace water piping	
6.	5110A	Reinforce windows	ACTEUR originated
7.	6026A	Outside lighting locations	

New Projects:

1.	6030	Internal safe haven	ACTEUR originated
2.	6031	Security fencing	ACTEUR originated
3.	6032	Gen'l security improvements	ACTEUR originated
4.	6033	FY87 tower inspection	ACTEUR originated
5.	6034	SLICE XXIX followup	ACTEUR originated
6.	6035	Rehab fancoil units	
7.	6036	Perimeter road	ACTEUR originated
8.	6037	Entrance gate upgrade	ACTEUR originated
9.	6038	Armory	
10.	6039	Firing range	
11.	6040	Increase berthing area	
12.	6041	Improve internal lighting	
3.	6042	Store explosive meter	
4.	6043	Boiler fuel shutoff	
15.	6044	Exterior painting	
16.	6045	CO2 bottles	

Enclosure (1)

Lampedusa Priority Listing - 31 January 1986

<u>Number</u>	<u>Description</u>	<u>Remarks</u>
1.	5111	Ceiling insulation
2.	6031	Security fencing
3.	6036	Perimeter road
4.	6037	Entrance gate upgrade
5.	5090	Tennis court upgrade
6.	3019	New well
7.	3086	Boiler room piping
8.	5103	Renew overhead piping
9.	4082	Replace A/C unit
10.	5112	Boiler exhaust
11.	6035	Rehab fancoil units
12.	6030	Internal safe haven
13.	6038	Armory
14.	5176	Interior/exterior doors
15.	6045	CO2 bottles
16.	5114	Forklift
17.	5097	Lighted helo pad
18.	4104	Roofing & guard tower
19.	6040	Increased berthing
20.	5108	FY86 tower inspection
21.	6043	Boiler fuel shutoff
22.	4016	Rehab Engineering Bldg
23.	6026	Outside lighting
24.	5103	GENSET spares
25.	4113	Tower ladder/safety rail
26.	6033	FY87 tower inspection
27.	3032	Fire prevention
28.	5099	Station paving
29.	6025	Rehab swimming pool
30.	4014	Galley fire suppression
31.	6034	SLICE XXIX followup
32.	5110	Replace barracks windows
33.	3013	Stormproof Engineering Bldg
34.	6032	Gen'l security improvements
35.	6039	Firing range
36.	5100	Brown-out circuit breaker
37.	6041	Internal lighting
38.	5172	Tower light control enclosure
39.	5040	Maintain fuel tanks
40.	6001	3-ton truck
41.	4110	Replace van
42.	5116	Tractor/backhoe
43.	6002	Replace Dodge wagon
44.	6044	Paint bldgs
45.	5123	Galley ceiling fans
46.	4115	Support Bldg grounding
47.	4105	Extra outlets
48.	2073	Mess deck tile
49.	5164	Renew ground radials
50.	4049	Rehab Evap Bldg
51.	5104	Lathe
52.	5042	Spare explosive meter

Enclosure (2)

5 Feb 86

Kargaburun Projects

<u>Number</u>	<u>Description</u>	<u>Remarks</u>
4114	T Bldg lighting	SELF-HELP
5024	Security fencing	Bids being evaluated.
0016	Switchboard disconnects	Partially underway.
6048	Heat pump repair	
6019	Replace tower enclosure	SELF-HELP
6053	S/P Bldg door	SELF-HELP
5031	Overhaul F2 MSE	
5054	FY86 tower painting	
5065	Mess deck addition	
5053	Barracks rehab	
1001	Paint Bldgs	
2027	Exterior / interior doors	
0013	Distribution panels	
5156	Female head	
9011	Vestibule repairs	
5070	Video room conversion	
5064	Mess deck ceiling	
5062	Head rehab	
5055	Retile mess deck	
6049	Replace heating system	
4137	Carryall	
6050	Pumphouse / CL system	
4059	Security lighting	
4064	T Bldg CO ₂ bottles	
5075	T Bldg fire detection	Partially underway.
4066	Range hood suppression	

Enclosure (3) - 1/2

27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55

5026 Terrorist alarm cable
 6052 Reinforce main gate
 0003 T Bldg Trench covers
 6054 Stg area
 5170 Replace stove
 4025 Cable run
 4060 Repave station
 5168 Sidewalks/curb repair
 4068 Helo pad
 5057 Boat ramp area
 6012 Fire trailer
 4061 FY87 tower inspection
 5028 Renovate COQ
 Security upgrade
 5068 T Bldg A/C
 5039 Voltage regulators
 5061 Clean fuel tanks
 5071 Stg cabinets
 5069 Forklift
 6007 Repair Turn barracks
 6046 Bury fuel tanks
 6011 Pickup truck
 5036 Replace power system
 4065 Fuel containment
 5032 Softball infield
 5019 Handball court
 5058 Engine Rm ceiling
 6051 Replace tractor
 2037 Z feed

To be accomplished
concurrently.

Kargaburun Barracks Rehab

- developed 5 Feb 86

<u>Project</u>	<u>Estimate (\$)</u>
① # 5065 - mess deck addition	75
② # 5053 - Jarrach rebab	40
③ # 1001 - paint bldgs	33
④ # 2027 - exterior/interior doors	39
⑤ # 0013 - distribution panels	13
⑥ # 5156 - female bed	13
⑦ # 9011 - vestibule repairs	10
⑧ # 5070 - video room conversion	10
⑨ # 5064 - mess deck ceiling	5
⑩ # 5062 - head rebab	10
⑪ # 5055 - tile mess deck	4
⑫ # 6049 - replace heating system	<u>40</u>
	\$ 292 u

Enclosure (4)